

M10A1 Policy 16

- **Provide a statement regarding the proposed process and anticipated timescale to meet the identified need.**

The following table sets out the proposed process and timescales. The work would be undertaken predominantly in-house, involving liaison with the Council's Estates Department and other departments as appropriate. Consultants may be commissioned to undertake particular parts of the process, if necessary.

Process	Timescale
<u>Stage 1:</u> Identification of data sources (to include publicly-owned land and SHLAA sites) and identification of areas of search (to include specified parts of the built-up area).	March 2019
<u>Stage 2:</u> Initial filtering of sites (to exclude options which have major constraints).	April 2019
<u>Stage 3:</u> Detailed site assessments (to include consideration of sustainability, environmental impact, social impact, site context and character, accessibility).	May 2019
<u>Stage 4:</u> Establishing a final choice or schedule of site(s).	July 2019
<u>Stage 5:</u> Consultation on a draft Supplementary Planning Document (SPD)	September 2019
<u>Stage 6:</u> Adoption of an SPD (to include the identification of one or two sites).	November 2019