

Timetable for Aligned Core Strategy (ACS) Publication to adoption:

The current planned timetable for the ACS between the authorities of Broxtowe and Gedling Borough Councils and Nottingham City Council is as follows:

Stage:	Date:
Council approvals	February – May 2012
Publication/consultation start	11 June 2012
Close of Consultation	23 July 2012
Consideration of submissions	July – October 2012
Schedule of changes	Autumn 2012
Approval/submission	Autumn 2012
Pre hearing	January 2013
Hearing sessions commencing	March 2013
Expected delivery of Inspector's report	June 2013
Adoption	July/September 2013

Timetable for Allocations and Development Management Development Plan Document (DPD):

Broxtowe Borough Council

Timetable for Allocations and Development Management DPDs to adoption	
Stage:	Date:
Issues and options consultation	October – November 2012
Publication/consultation start	June - July 2013
Approval/submission	Autumn 2013
Pre hearing	January 2014
Hearing sessions commencing	March 2014
Expected delivery of Inspector's report	June 2014
Adoption	July/September 2014

This will form part of a more comprehensive review of the whole Broxtowe Local Development Scheme in due course.